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VV&A Customers,  Requirements and Issues

Customers:
All DoD developers and users of M&S

Requirement:
Available, credible models and simulations

Issues:
Public opinion that VV&A is too costly, resource-intensive

V&V is required for both individual simulations and federations

Information on VV&A is hard to find and hard to understand

VV&A needs to be integrated with the other aspects of the DoD Common 
Technical Framework
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VV&A Strategy and Plan
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DMSOGeneric VV&A Process
Integrated with the Federation Execution Development Process
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Additional M&S Dimensions
•New and existing VV&A efforts
•Developer and user participation

Assessment Program Mix
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Integrated Teaming

• VV&A Technical Support Team expanded to include Army, 
Navy, Air Force, FFRDC, academia and industry 
representation (7 members)

   - 1995 membership expanded membership

P. Glasow, DMSO/HLA Liaison Dr. E. Page, MITRE/ALSP

    P. Muessig, NAVY/SMART Dr. Osman Balci, Academia

    S. Youngblood, Illgen/Industry Mr. J. Sikora, USAF/SIMVAL

    S. Solick, Army/TRAC

• Review of the draft Guide components by the HLA TST, 
AMG and the DIS VV&A working group
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VV&A Deliverables

Deliverables:
• Recommended practices

– Recommended Practices Guide

* management overview

* processes

* technical fundamentals

* common reporting formats

– VV&A Annex to HLA Baseline Definition

– VV&A input to the MSRR

• Recommendations for transition support

– tools

– training

– technical support services
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FY96 Actions Taken To Date

VV&A strategy approved by DMSO. 22 Dec 95

VV&A TWG received HLA brief and discussed the integrated process.    5 Jan 96

Tech Team re-structured, began work on revised Guide outline.    5 Jan 96

MSWG/AMG/TWG/Service inputs requested on candidate assessment

 programs (DMSO letter to Services and via meetings).                    11 Jan 96

Final MSWG/AMG/TWG inputs on candidate assessment programs received.    2 Feb 96

VV&A TWG review of nominations, recommendations of VAT candidates.    7 Feb 96

VAT selected by DMSO.    1 Mar 96



DMSO

VV&A FY96 Master Calendar

1 March 1 April 1 May 1 June 1 July 1 August 1 September 1 October

VAT selection and  kick-off

Tech Team completes Chapters 1 and 4

VAT/TWG review Chapters 1 and 4

Tech Team completes Chapters 2 and 3

VAT/TWG review Chapters 2 and 3

Tech Team revises Chapters 1 and  4

VAT/TWG second look  at Chapters 1 and 4

Tech Team revises Chapters 2 and 3

VV&A input to the Baseline HLA Definition

VAT/TWG second look at Chapters 2 and 3

Tech Team finalizes Chapters 1 and 4

Tech Team finalizes Chapters 2 and 3

Tech Team drafts Annex to the Baseline HLA Definition

Publish DoD VV&A Recommended Practices Guide, Version 1.0
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Outyear VV&A Master Calendar

2nd and 3rd spirals in development process of Guide.
VAT recommendations for training requirements.
VAT recommendations for tools requirements.
VAT recommendation for technical support requirements.
Develop training plan.
Contract for training package development.
Contract for tools suite development.
Develop vision and concept of operations for technical support services.


